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Abstract.
The Spitzer Space Telescope, born as the Shuttle Infrared Telescope Facility
(SIRTF) and later the Space Infrared Telescope Facility (still SIRTF), was under
discussion and development within NASA and the scienti¯c community for more
than 30 years prior to its launch in 2003. This brief history chronicles a few of
the highlights and the lowlights of those 30 years from the authors personal
perspective. A much more comprehensive history of SIRTF/Spitzer has been
written by George Rieke (2006).
1. Pre-1983
SIRTF ¯rst appeared on the scene in 1971 in response to a search for payloads for
the then recently-proposed Space Shuttle. To quote from Witteborn and Man-
ning (1988), \The preliminary plan for a far infrared Cooled Telescope for Sortie
Mode Shuttle (Figure 1) was prepared at NASA's Ames Research Center (ARC)
and presented to NASA Headquarters in May 1971." The following year, an in-
frared panel convened as part of a Space Shuttle Sortie Workshop recommended
development of a one-meter class cooled telescope for °ight aboard the Shuttle,
which at that time was expected to provided frequent °ight opportunities and
missions lasting up to 30 days.
Work on a shuttle-based concept { which eventually became known as the
Shuttle Infrared Telescope Facility { continued from 1971 through 1984 under
ARC leadership. Community-based groups de¯ned scienti¯c objectives, scien-
ti¯c requirements, and strawman instrument concepts for a cooled, one-meter
class telescope. The present author's involvement with SIRTF began in 1977
with membership in one of these groups. Industrial studies were carried out by
aerospace companies including Martin Marrietta, Hughes Aircraft, and Perkin
Elmer. At the same time, fed by the results of these studies, the SIRTF con-
cept was gaining traction within the wider scienti¯c community. Study groups
chartered by the National Academy of Sciences and the Space Science Board
recognized the power of a cooled infrared telescope in space and recommended
continued NASA investment in science, system, and mission studies and, criti-
cally, in technology development.
The decadal astronomy review which set priorities for astronomy in the 1980s,
called the Field report in recognition of George Field who chaired the review
process, included the Shuttle-attached SIRTF in a category called \approved
and continuing programs ... from which the recommendations of the [Field]
Committee proceed." Signi¯cantly, the Field Committee also recommended
study of the ways by which SIRTF could become a \... long duration observatory
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Figure 1. Preliminary concept for a far infrared \liquid helium cooled tele-
scope for sortie mode shuttle," 1971. The original drawing notes that helium
gas vents, a removable vacuum cover, and a \¯nder scope with TV" are not
shown.
..." Later in the decade, when SIRTF had evolved from the shuttle-attached to
the free-°ying implementation, these words did not carry enough weight to allow
SIRTF to start development before the Committee's highest priority, then known
as AXAF, now the Chandra X-ray Observatory.
The subsequent evolution of Spitzer, from the shuttle-borne concept through
a number of free-°ying versions (see Figure 2) into the compact and elegant
observatory now operating, involved numerous setbacks and delays. However,
NASA's investment in relevant technologies | detectors, cryogenics, and op-
tics | continued through the years. The detector array development program,
started in 1978 under the direction of Craig McCreight at ARC merits special
mention.
2. 1983 { 1984
NASA Announcement of Opportunity OSSA-1-83 for the Shuttle Infrared Tele-
scope Facility, released May 13, 1983, envisaged SIRTF as \... an attached
Shuttle mission with an evolving scienti¯c payload", but hinted at \... a prob-
able transition to a more extended mode of operation, possibly in association
with a future space platform or space station." The AO solicited proposals for
investigations which required development of focal plane instruments as well as
for individual investigations in the Facility Scientist and Interdisciplinary Sci-
entist categories. The ¯rst shuttle °ight of SIRTF was envisioned for \... about
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Figure 2. The evolution of the free-°ying Spitzer.
1990 with the second °ight ... approximately one year after the ¯rst °ight."
The release of the AO was a major turning point for SIRTF. The words in the
Field report certainly helped, but most of the credit for this milestone goes
to Nancy Boggess and others at NASA Headquarters who recognized the im-
portance of following up the spectacular success of the recently-launched IRAS
satellite (cf. Rieke, 2006). A similar response to the success of IRAS within the
European community led to ESA's very successful Infrared Space Observatory
(ISO) mission, launched in 1995.
There were a few odd clauses in the AO which, fortunately, were rendered
inoperative by the move to the free °yer. In particular, an obscure paragraph
states that there might be reason to °y one or two SIRTF science instrument
team members on the Shuttle as Payload Specialists to operate SIRTF. It goes on
to suggest that \This option ... can be exercised if the SIRTF Science Working
Group (SWG) can ... produce suitably quali¯ed candidate scientists." Fortu-
nately, this is one issue which the SWG was never forced to confront. The AO
also promised an overselection of instruments followed by a subsequent down-
select, but this option was abandoned in favor of more robust support for the
three selected instruments.
Payload Specialists aside, the Shuttle-based SIRTF was, in fact, rendered dead
on arrival by the success of IRAS, launched on January 26, 1983. At the SIRTF
pre-proposal brie¯ng on July 11, 1983, NASA Program Scientist Nancy Boggess
reported that the early data from IRAS was transforming SIRTF into a free-
°yer. The critical data included both scienti¯c results revealing the richness
of the infrared sky, and the technical success of IRAS in demonstrating the
cryogenic and detector performance required for a SIRTF free °yer. At the same
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time, Shuttle-based experiments were raising concerns about the particulate and
radiative cleanliness of the Shuttle environment.
NASA therefore changed the rules in midstream and issued an amendment to
the Announcement of Opportunity on September 12, 1983, asking for proposals
which laid out a science program suitable for a hypothetical long-life mission as
well as one suitable for two two-week long shuttle missions. The long-life mission
duration was set at one year, and the selected orbit was a polar, sun-synchronous
orbit at 900 km altitude, just like IRAS'.
The Amendment set the due date for proposals as December 5, 1983. On
May 3, 1984, the Ames team { with the support of the scienti¯c community |
formally recommended to NASA that SIRTF be developed as a free-°ying obser-
vatory. The relevant NASA o±cials { Associate Administrator Burton Edelson
and Administrator James Beggs { accepted and concurred in this recommen-
dation and, on June 20, 1984, the Space Infrared Telescope Facility came into
being.
3. 1984 { 1989
In June, 1984, a NASA press release and letters to the proposers announced the
results of the AO selection. Three teams, headed by Principal Investigators Gio-
vanni Fazio, Jim Houck, and George Rieke, were selected to develop instruments
which have evolved into the current day IRAC, IRS, and MIPS. Frank Low was
selected as Facility Scientist and Mike Jura and Ned Wright as Interdisciplinary
Scientists. NASA Scientists Nancy Boggess (Program Scientist), myself (Project
Scientist/SWG Chair) and Fred Witteborn (Deputy Project Scientist/Deputy
SWG Chair) completed the SWG. The SWG has grown since 1984 with the
addition of Dale Cruikshank, Bob Gehrz, Charles Lawrence, Marcia Rieke, and
Tom Roellig. Tom Soifer, Director of the Spitzer Science Center (SSC), is an ex
o±cio member, and Fred Witteborn, who pioneered the SIRTF concept in the
early 1970s, left the SWG when SIRTF moved from Ames to JPL. It is note-
worthy that, more than 20 years later, all six initially-selected SWG members
as well as the present author remain very active in the Spitzer science programs.
Along the way we were fortunate to work with a number of extremely capable
Project Managers, most notably Larry Simmons, Dave Gallagher, and Bill Irace
at JPL, but it was the scientists who provided the inspiration and continuity
which brought Spitzer to fruition.
The SWG had the ¯rst of its ¯fty-some face-to-face meetings at the Ames
Research Center on September 12-14, 1984 (Figure 3). During the period from
1984 to 1989 the SWG and the SIRTF Project O±ce at Ames engaged in a
constant process of rede¯nition of SIRTF driven by a constantly changing pro-
grammatic landscape. Throughout this period, the critical detector technology
studies continued by direct SIRTF Project funding of the selected instrument
teams, supplemented by funds from McCreight's program, and through NASA
Research and Analysis grants. SIRTF also bene¯ted from inclusion in 1985 in
the family of Great Observatories, which brought the Compton Gamma Ray
Observatory, Hubble Space Telescope, Chandra X-ray Observatory, and SIRTF
under a common programmatic envelope. This created a funding line with some
durability; in addition, the launch and eventual success of Compton, Hubble, and
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Figure 3. The ¯rst meeting of the Spitzer (then SIRTF) Science Working
Group was held at the NASA Ames Research Center, September, 1984. Rear
row (L to R): George Newton, NASA Program Manager; Dan Gezari, NASA-
Goddard; Ned Wright and Mike Jura, UCLA; Mike Werner and Fred Wit-
teborn, NASA-Ames; Giovanni Fazio, SAO; George Rieke, Arizona; Nancy
Boggess, NASA Program Scientist; Jim Houck, Cornell; Frank Low, Arizona;
Terry Herter, Cornell.
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Chandra gave this program high visibility which enhanced our advocacy when
we described SIRTF as \completing the Great Observatories".
A major conceptual breakthrough came starting in 1987 with the realization
that a free-°yer in High Earth Orbit, a.k.a. HEO (» 100,000 km, to be far
above the Earth's radiation belts) would have major thermal and operational
advantages over a Low Earth Orbit (LEO) mission at the cost of some added
susceptibility to Galactic and solar cosmic rays. This possibility surfaced as
part of a study initiated at Ames in order to maintain °exibility in the view
of programmatic uncertainties in the post-Challenger era. At the request of
NASA HQ, a group of engineers and mission designers from JPL worked with
the Ames team to de¯ne this mission, and the design evolved into a very large
[and costly] concept to be launched on a Titan-Centaur (Figure 2). This concept
formed the basis of a presentation to NASA Associate Administrator Len Fisk
on March 24, 1989 which strongly recommended adoption of the HEO concept
for SIRTF. IRAS veterans Gerry Neugebauer and Fred Gillett (who had replaced
Nancy Boggess as the SIRTF Program Scientist at HQ) joined Frank Low and
the rest of the SWG in presenting a compelling scienti¯c case for the HEO
concept, while Project Manager Walt Brooks presented the equally compelling
technical rationale. This presentation ended with the adoption by Fisk of the
HEO approach for SIRTF.
4. 1989 { 1993
In 1989, NASA questioned the ability of ARC to shepherd the HEO SIRTF suc-
cessfully through development. Consequently, Charlie Pellerin, head of NASA's
Astrophysics Division, invited formal proposals from NASA centers for the man-
agement of SIRTF. JPL, ARC, GSFC, and MSFC (teaming with Ames) sub-
mitted proposals, and NASA selected JPL. SIRTF was formally moved to JPL
in the late Fall of 1989, and SIRTF activities at JPL began in earnest in 1990.
Werner moved from Ames to JPL to continue as Project Scientist and SWG
Chair; the contracts with the instrument teams and the SWG members were
also transferred to JPL, but some ongoing optics technology work ¯nished up
under ARC leadership. Dick Spehalski and Earl Cherniack, who had just suc-
cessfully brought Galileo to launch, were chosen to lead the JPL team.
Amongst the ¯rst opportunities faced by the new SIRTF team was to bring
SIRTF before the newly-constituted National Academy of Sciences panel, led by
John Bahcall, which was establishing priorities for astronomy and astrophysics
for the decade of the 1990s. This process began with a meeting of an infrared
panel of the Bahcall committee, chaired by Fred Gillett and Jim Houck, held in
Tucson on May 5, 1990. The SIRTF concept presented there, the Titan-launched
SIRTF (Figure 2), was the most ambitious version of SIRTF ever contemplated.
SIRTF emerged as the highest priority recommendation of the infrared panel,
and, thanks to the e®ective advocacy of Jim Houck and Chas Beichman, was
designated by the full Bahcall committee as the highest priority major new
initiative for the 1990s.
Although JPL had and has a tradition of doing major projects in-house, there
was never any intention of implementing SIRTF as other than a contracted
or out-of-house program at JPL. Consequently an RFP soliciting proposals for
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Phase B (concept de¯nition) studies of a Titan-launched SIRTF was prepared
at JPL and scheduled for release early in 1991. However, at the last minute, due
to a variety of problems with other major missions { including Hubble's mirror
| Congress ordered NASA to put the procurement on hold. For much of the
following two years the status of SIRTF was very uncertain. When the high
gain antenna on the Galileo spacecraft jammed and failed to open, JPL asked
Spehalski to lead the recovery, which left SIRTF without strong project level
leadership. The Galileo and Hubble problems, together with the loss of Mars
Observer in 1993, led NASA to shy away from $2B plus projects like the Titan
SIRTF. In addition, Dan Goldin took over as NASA Administrator in 1992 and
started promulgating the \faster, better, cheaper" approach which was also not
congenial to very large projects. At one point, SIRTF was in such bad odor that
NASA HQ forbade us to use the name, and instead we pretended to be working
on something called the \Infrared Astronomy Mission."
All of this chaos notwithstanding, important work continued on what was
to become the Spitzer Space Telescope. Firstly, the detector technology work
continued apace. By this time, the instrument development contractors were
in place { GSFC for IRAC and Ball for both MIPS and IRS { and all three
teams were actively engaged in detector and readout development keyed to the
speci¯c needs of their instrument concepts. We attribute the great scienti¯c
success of Spitzer in large part to the power of these detector arrays, which were
supplied by SBRC/Raytheon for the IRAC, by Rockwell/Boeing for IRS and
MIPS, and, additionally, by LBNL and the University of Arizona for MIPS. In
addition, in March, 1992, during the initial descoping of the Titan SIRTF, JPL
Mission Engineer Johnny Kwok suggested that we consider using a solar orbit
rather than HEO for SIRTF. The advantages of solar orbit for SIRTF are well-
documented (Kwok et al. 2004) and will not be repeated here; su±ce it to say
that the solar orbit (in its Earth-trailing version) was quickly adopted.
In March, 1993, we completed a study of the so-called \Atlas SIRTF", in-
tended to be launched on an Atlas into an Earth-trailing solar orbit (Figure 2).
This version of SIRTF, intermediate in scope between the Titan and eventually
adopted Delta versions, was also intermediate in measurement functionality. But
it, too, was swept aside by a NASA ruling that no single space mission could
exceed $500M in cost, as well as by instructions from new Astrophysics director
Dan Weedman that we could use any launch vehicle we liked as long as it was
a Delta.
5. 1993 { A Critical Year
On November 11, 1993, following a suggestion from Jim Houck, the SWG met
at a Ball Aerospace retreat in Broom¯eld, Colorado, to attempt to ¯nd a way
to move forward. Over the past few years we had been gradually descoping
our scienti¯c desires and instrument functionality requirements to support the
facility descopes, but this descoping was de¯nitely evolutionary or gradual rather
than revolutionary. As a result, we were still talking about a good fraction of the
9 distinct science themes presented to the Bahcall committee in 1991. Midway
through the ¯rst day of the retreat, Mike Jura and George Rieke proposed
instead that we focus on a very small number of high level scienti¯c questions.
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This was such an appealing approach that we adopted it almost instantly and
identi¯ed four such questions very quickly (Table 1) which, not coincidentally,
were traceable to the Bahcall report. Only the needs of these science themes were
to place requirements on the facility, but we reasoned that a system optimized
to study these questions would of course have very powerful capabilities for
exploration of a wide range of scienti¯c issues. This list remained valid to launch,
as progress achieved by other means has increased the urgency of these scienti¯c
questions; indeed, about 70% of the observations in the SSC data base at launch
addressed one or another of these four themes.
Table 1. De¯ning Scienti¯c Programs for SIRTF
Protoplanetary and Planetary Debris Disks
Brown Dwarfs and Super Planets
Ultraluminous Galaxies and Active Galactic Nuclei
The Early Universe
The second morning of the Broom¯eld meeting, Frank Low produced a car-
toon sketch of the warm launch architecture for SIRTF. The technical details of
this revolutionary approach are presented elsewhere (Finley et al. 2004); su±ce
it to say that it uses radiative cooling into deep space to extract most of the ther-
mal energy from the telescope, which is launched at ambient temperature and
pressure rather than within a vacuum-bearing cryostat, as was done for IRAS
and ISO. The instruments are launched cold, but within a much smaller cryo-
stat than would be needed to contain the telescope. Thus the size of the optical
system is decoupled from the size of the cryostat; this provided a path to future
missions with large, cooled apertures which could not reasonably be launched
within a cryostat. The warm launch architecture is particularly well-suited to
the solar orbit, in which the spacecraft attitude relative to the sun remains ¯xed
so that the sun always shines on the solar panel/sun shield while the opposite
side of the telescope tube is painted black to serve as a radiator. In the end,
the warm launch architecture allowed the same size telescope and lifetime as
envisioned for the much more expensive Titan SIRTF, but at a fraction of the
cost and mass. This innovation allowed SIRTF to become a \poster child" for
Dan Goldin's new \faster, better, cheaper" philosophy (cf. Figure 2).
A third important outcome of the Broom¯eld meeting grew out of a pithy
comment by Jim Houck emphasizing the inadequacy of the approach to SIRTF
advocacy which the SWG was adopting. From this point on, we always put
advocacy { by which was meant advancing the cause of SIRTF within Congress,
NASA, OMB, or anywhere else we could go { at the top of the agenda, and at
least once a year for ¯ve or six years Marcia Rieke organized a series of visits
by SIRTF scientists to congressional o±ces. Although these visits were largely
informational and low key, there was certainly more than one occasion over the
next few years when a sta®er's familiarity with SIRTF or his/her memory of a
recent visit cemented our position \above the line" in a list of programs being
recommended for funding.
From Broom¯eld on, although the path was by no means totally free of ob-
stacles, SIRTF began to move forward at an accelerating pace. The ¯rst ma-
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jor next step { in November 2003 | was the appointment by JPL of Larry
Simmons as the Project Manager. Simmons had just seen the upgraded HST
camera WFPC-2 through to launch and brought to the SIRTF job, in addition
to outstanding interpersonal, technical and managerial skills, both a very high
degree of credibility at NASA-HQ and an outstanding team of JPL engineers
who had worked with him on WFPC-2. Our next challenge was a review char-
tered by NASA Headquarters intended to establish whether SIRTF (and the
companion airborne SOFIA project) were su±ciently compelling following the
extensive rescoping which each had undergone to continue to command the high
ratings they had been given by the Bahcall committee. This review was held
in February 17, 1994 under the aegis of the National Academy's Committee on
Astronomy and Astrophysics and chaired by Al Harper and Anneila Sargent.
Simmons, G.Rieke, and Werner presented the scienti¯c and technical features of
the warm-launch SIRTF, which had been adopted as the new baseline following
the recommendation of the SWG. Its report concluded that \... SIRTF remains
unparalleled in its potential for addressing the major questions of modern as-
trophysics ...", and we were on our way.
6. 1994 { 2003
This began an intensive two year period during which the top-level require-
ments for the solar-orbit SIRTF were de¯ned and reviewed while Jim Fanson at
JPL led a design team in °eshing out the solar-orbit/warm launch concept and
JPL, NASA, and Marcia Rieke's advocacy group pushed for the initiation of
the procurement to start the formal design process. In the end, we released the
RFP for this purpose, { which referred to the \Green Book" design completed
by Fanson et al. but was soliciting team members rather than contractors to
build a point design, in February, 1996. On June 24, 1996, JPL selected two
major aerospace contractors for three di®erent roles on the team: Ball Aerospace
was selected to provide the optics, cryogenics, and thermal shells and shields.
Lockheed-Martin in Sunnyvale was selected to provide the spacecraft and also
for systems engineering and integration and test. JPL served as the de facto
prime contractor. Following the selection of the contractors, Simmons brought
key personnel from the contractors, the instrument teams, JPL, and the SWG
together at JPL for a several-month long period of collocation during which the
participating groups got to know one another and the main interfaces between
the various elements were negotiated. The various project elements, with the
later addition of the operations elements described below, worked together very
closely and generally amicably up through the launch in 2003. Along the way, as
detailed by Rieke, we experienced a number of delays and mishaps attributable
to poor performance by the contractors and/or to failure of oversight by JPL.
However, the e®ectiveness of this team approach and the quality of the contrac-
tors' work is re°ected, in the end, in the extraordinary performance, reliability,
and e±ciency of the Spitzer observatory on orbit.
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7. The Evolution of Spitzer Science
The tight mass and volume constraints of the Delta-launched SIRTF led to a
scienti¯c payload with far less functionality than envisioned when the instru-
ments were selected, or for the Titan SIRTF. Among the features which have
been dropped are narrow ¯eld imaging, polarimetry, and selectable ¯lters for
IRAC; spectroscopy shortward of 5 ¹m and longward of 40 ¹m for IRS; and po-
larimetry, submillimeter photometry, and selectable ¯lters for MIPS. However,
the instrument complement now °ying is very robust and has the advantages
of no moving parts other than the MIPS scan mirror, and a small number of
operating modes, which simpli¯es operations. As the reports elsewhere in this
volume indicate, it also has great scienti¯c power traceable both to the quality
of the detector arrays and to the thoughtful way in which they are employed
within each instrument.
The payload and its functionality are largely unchanged since the CAA re-
view described above, with one near miss along the way. In 1994 NASA began
discussions with the Japanese space agency exploring the possibility of a collab-
oration on the infrared mission known as IRIS or Astro-F. IRIS, now scheduled
for launch in 2006, is a » 70 cm diameter observatory in LEO which will have
both near infrared and far infrared instruments and operate in both survey and
targeted modes. Dan Weedman encouraged us to pursue this very vigorously,
and for a period of time around in late 1994 there seemed a real possibility that
the IRAC camera, or at least the IRAC functionality, would °y on IRIS/Astro-F
and not on SIRTF. In the end, however, it proved impossible to negotiate an
acceptable collaboration and IRAC was welcomed back to SIRTF in the Spring
of 1995.
In 1994, in order to increase the level of community participation and in-
volvement in SIRTF, Bob Gehrz, then chair of NASA's Infrared Management
Operations Working Group, became an ex-o±cio member of the SIRTF SWG.
At the same time, NASA Program Scientist Larry Caro® initiated discussions
aimed at assuring that the SIRTF science program was executed in a coherent
and well-considered fashion. The concern was that a program consisting of a
number of small projects might not have maximum lasting impact or archival
value. An additional concern was the need for early follow-up given the short
cryogenic lifetime anticipated for SIRTF, which was designed to a 2.5 year re-
quirement (with a ¯ve-year goal). Over the next few years, a series of meetings
and community workshops under Gehrz' direction produced the SIRTF Legacy
Program. Ultimately, six Legacy teams were selected competitively in late 2000
to carry out large (multi-hundred hour) projects early in the mission with two
provisos: the pipeline-processed data would be made public at the same time it
was delivered to the Legacy team, and the Legacy team would contract to pro-
vide higher order data products to the community via the SSC. This approach to
community engagement in a NASA observatory, particularly with the elimina-
tion of the usual proprietary period, was as much of an experiment as any which
has been carried out with Spitzer. It was also as successful as any, and similar
programs have subsequently adopted by other missions, including HST. From
the Spitzer perspective, the best evidence of the success of the Legacy program
can be found in the papers contributed to this volume by the legacy teams and
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in the large number of archival research proposals submitted in response to the
Cycle 2 call.
Although the hardware elements of the SIRTF project were well in place with
the selection of the contractor teams in 1996, the operations planning lagged
behind, as is not unusual with NASA missions. Our shortcomings in the area of
science operations were pointed out rather sharply by Ed Weiler, who became
our Program Scientist in 1995 after having served for many years in a similar
capacity for HST. HST and Chandra established the precedent of dedicated sci-
ence centers, which carry out a variety of tasks ranging from soliciting proposals
to analyzing and archiving the returned data. In the case of SIRTF, it had been
tacitly assumed that a similar center would be formed at or around IPAC, which
had been established on the Caltech campus in 1984 to support the IRAS data
analysis tasks. With Weiler's encouragement, IPAC was formally named as the
home of the SIRTF Science Center in July, 1996, and Tom Soifer was named
as the director in 1997. The SSC (now the Spitzer Science Center) now em-
ploys about 100 scientists and software engineers. They work with the Mission
Operations Team at JPL, ably led by Bob Wilson and Chuck Scott, and the
spacecraft operations team based at Lockheed-Martin, Denver, to keep Spitzer
operating smoothly and with high e±ciency. At the present time, the observa-
tory is spending about 90% of wall clock time executing science and calibration
observations, and we have lost only a few days to spacecraft sa¯ng events since
launch in August 2003.
8. The Launch and The Future
In January, 1996, NASA HQ and JPL signed a Program Commitment Agree-
ment which formally initiated the SIRTF Project and projected a launch date of
2001 December. The projected cost starting in FY97 and including launch costs
was $524M. In the end, we launched in 2003 August at a total cost of $776M.
The cost growth and schedule delays resulted from a number of causes ranging
from problems with the development of the °ight software to concerns about
the integrity of the solid fuel boosters which were strapped to the perimeter
of the Delta to provide added thrust at launch. Project Managers Larry Sim-
mons and Dave Gallagher (who replaced Simmons in 1999) steered the project
skillfully through this wide range of obstacles, and the managers at NASA HQ,
notably Lia LaPiana, Ed Weiler and Anne Kinney, were generally supportive of
their well-reasoned requests for additional funds. The trouble-free operations of
Spitzer since launch re°ect the good use we made of the opportunity the ¯nal
delays gave us for operations planning and readiness training.
Following the launch on August 25, 2003, the planned two months of in-orbit
checkout (IOC) activities unfolded very smoothly, thanks to the excellent work
of the planning group led by Sue Linick. Routine science operations began in
early November and were well under way in mid-December, 2003, when the ¯rst
data were released and SIRTF was o±cially named for Lyman Spitzer following a
naming contest sponsored by our EPO o±ce. The winning entry was submitted
by Mr. Jay Stidolph of British Columbia. The ¯rst science publications from
Spitzer ¯lled a 400+ page edition of the ApJ Supplement on September 1, 2004,
and the scienti¯c triumph of Spitzer is apparent from the present volume.
18 Werner
The life-limiting element for Spitzer seems likely to be the onboard supply
of super°uid liquid helium; as of this writing (March 2005) the spacecraft and
instrument warm electronics remain fully redundant and we have a virtually
in¯nite supply of reaction control gas. Based on measurements made during
IOC and, again, in the Fall of 2004, we anticipate at least a ¯ve-year cryogenic
lifetime, extending through the end of calendar 2008. The SSC is evaluating
techniques for extending the cryogenic lifetime by up to six months or perhaps
even more by carefully matching the telescope temperature to the exact needs of
the instrument modules in use. Following cryogen depletion, the telescope and
focal plane should remain cold enough (below » 30K) to permit use of IRAC
bands 1 and 2 at their full sensitivity. We can therefore anticipate scienti¯c use
of Spitzer into the early years of the next decade.
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